

Phase 4 - Connecting Frontend & Backend

Time	Start date	Finish date	Status
1 week			Not started

Goal: Replace the sample data with real data from the Spring Boot APIs.

Real-life example: Now the model house gets real water and electricity - every tap and switch starts working.

Step checklist

#	Step	Done
1	Create one Axios client with the base URL and error handling	☐
2	Enable CORS in Spring Boot for the React address	☐
3	Load events, event details and clubs from the API	☐
4	Connect search, filters, sorting and pagination to the API	☐
5	Show loading skeletons, empty states and friendly error messages	☐
6	Organizer create / edit event form saves to the backend	☐
7	Admin approval queue approves and rejects for real	☐

Output of this phase

- The website works with the real database

Done when (check before moving on)

Check	Passed
An event added through the organizer form appears on the Events page after approval	☐
No sample data is left in the code	☐

Skills you practise

Axios, async/await, useEffect, CORS, error handling

Where your work goes

frontend\src\app\ (Axios client) and backend\ (CORS config)

My notes

