

Phase 7 - Signature Features

Time	Start date	Finish date	Status
2.5 weeks			Not started

Goal: Add the features that make EventHub unique.

Real-life example: This is what turns a normal project into a project that interviewers remember.

Step checklist

#	Step	Done
1	Smart waitlist: join / leave, show position ("You are #3")	☐
	- When a seat frees up, offer it to #1 for 30 minutes; if not accepted, move to the next	☐
2	Notifications: emails with Spring Mail (see them in Mailpit) + in-app bell with unread count	☐
	- Reminder email the day before the event (scheduled cron job)	☐
3	QR e-tickets: generate a QR image (ZXing) holding a random ticket code	☐
4	Gate scanner: volunteer scans with the phone camera (html5-qrcode); API answers VALID / ALREADY USED / INVALID	☐
	- Live check-in counter for organizers	☐
5	Certificates: after the event, checked-in students download a PDF (OpenPDF) with a unique number	☐
	- Public verify page /verify/{number}	☐
6	Feedback: 1-5 stars and a comment after the event	☐
7	Analytics dashboard: bookings per day, revenue, check-in rate, rating (Recharts); cache results with @Cacheable	☐

Output of this phase

- Waitlist, QR check-in, certificates, feedback and dashboards working

Done when (check before moving on)

Check	Passed
Cancelling a booking sends an offer email to the first waitlisted student	☐
Scanning the same ticket twice shows ALREADY USED	☐
Only checked-in students get a certificate	☐

Skills you practise

Queues, scheduling, email, QR and PDF generation, JPQL aggregates, caching, charts

Where your work goes

backend\...\waitlist\, notification\, certificate\, analytics\; frontend scanner and dashboard

My notes
